VOLUNTARY AGREEMENT
PROCESS FLOW (18-24 months)

1. Preparatory Work (2 months)
2. Formally Initiate VA Process (2 months)
3. Collect, Review, Analyze Information (6-12 months)
4. Prepare Preliminary Draft VA (3 months)
5. Review/Concurrence of VA Parties (2 months)
6. Public Notification (1 month)
7. Signature and Publication (2 months)

If VA is unsuccessful:

ATMP PROCESS FLOW
(23-34 months)

1. Preparatory Work (2 months)
2. Formally Initiate ATMP Process (2-3 months)
3. Review/Identify Potential Options (3-6 months)
4. Publish Notice of Intent (3 months)
5. Draft NEPA Document/ATMP (6-12 months)
6. Public Comment (1-2 months)
7. Review and Respond to Comments (3 months)
8. Final NEPA Document/ATMP (3 months)
SUPPLEMENTAL DECLARATION OF KEVIN WELSH